SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 1:30PM

Contract No.:  04-0120F4

Diary #: 089 Const Calendar Day: 562 Date: 24-Mar-2011 Thursday
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer
Inspection Type: No Inspection

Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 50 12PM 53 4PM 52
Precipitation Condition Rain

Working Day If no, explain:

Diary:
General Comments
Tai-Lin Liu; Diary on 03/24/2011, Wednesday — Rain, 53/47 °F

:Checked Lotus Notes (e-mails) & PMIV.

-Attended safety meeting from 8:00 — 9:20 AM.

am to close this RFI.

* Worked 1.0 hours OT today (03/24/11, Thursday)

-Attended Photo show by CT photo group from 11:45 to 12:30 PM, watched CT 360 movie show.

-Continued studying Sub # 2222, and performed time sheet, car log and diary as well.

Dispute

[]

-Discussed RFI-2392 with Paul, later on Nicolai (METS) joining us, we made the final version of the
response. Went to Nick (PB) office with Paul & Gary, tried to discuss with him, but he was not in his
office. We left final version of response and ask him to come back to use. He called me around
11:10AM, we talked over and he some kind agree with the response. | sent it out to PMIV system at 11:30

‘New RFI #2399 — OBG Splice Plates: Cutting and Hole Drilling came in today. Studied this RFI and
talked to Philip to take care this RFI since | am going to take day off tomorrow.

il
ddrRptbyBidltem

[Py

Page1of 1




